
รองเลขาธิการสภาผู้แทนราษฎร ติดตามความคืบหน้างานก่อสร้างในชั้นที่ ๑๑ และติดตามงานติดตั้งระบบ
เครื่องท าความเย็น  

วันพฤหัสบดีที่ ๑๕ กุมภาพันธ์ ๒๕๖๑ เวลา ๐๙.๓๐ นาฬิกา ประชุมคณะกรรมการตรวจการจ้าง
โครงการก่อสร้างอาคารรัฐสภาแห่งใหม่ พร้อมอาคารประกอบ ครั้งที่ ๖/๒๕๖๑ ณ ห้องประชุมหมายเลข 
๑๐๑ ชั้น ๒ ส านักงานสนามเกียกกาย โดยมีนายสุชาติ โรจน์ทองค า รองเลขาธิการสภาผู้แทนราษฎร           
ในฐานะประธานคณะกรรมการฯ เป็นประธานการประชุมดังกล่าว ภายหลังจากการประชุมคณะกรรมการ
ตรวจการจ้างฯ ได้ลงพ้ืนที่ติดตามความคืบหน้างานก่อสร้างในชั้นที่ ๑๑ ซึ่งเป็นชั้นส าหรับงานติดตั้งฐานเครื่องยอด 
และติดตามงานติดตั้งระบบเครื่องท าความเย็นชั้นใต้ดิน (  B๑) สรุปความก้าวหน้าของโครงการฯ ปัจจุบันมีผลงาน
การก่อสร้างสะสมอยู่ที่ ๔๕.๐๐ เปอร์เซ็นต ์

Deputy Secretary General followed up the progress of the construction on the 11th 
floor and the installation of air conditioning system at New Parliament Construction Site. 

On Thursday 15 February 2018, 09.30 a.m., meeting room No.101, 2nd floor, Kiak Kai 
Office. Mr. Suchart Rojthongkhum, Deputy Secretary General of the House of Representatives 
chaired the 6th meeting on Procurement Audit of New Parliament Construction with Components 
(6/2018). After the meeting, he inspected the 11th floor which is a base of steeple and also 
inspected of the installation of air conditioning system on basement floor (B1). Currently, the 
cumulative percentage of construction progress is 45. 

 


