
ความก้าวหน้าการก่อสร้างอาคารส านักงานเลขาธิการวุฒิสภาและห้องประชุมวุฒิสภา 

วันพุธท่ี ๑๓ มิถุนายน ๒๕๖๑ เวลา ๑๐.๐๐ น. ฝ่ายเลขานุการคณะกรรมการตรวจการจ้างโครงการ
ก่อสร้างอาคารรัฐสภาแห่งใหม่ พร้อมอาคารประกอบ ลงพื้นท่ีตรวจความคืบหน้าโครงการก่อสร้างฯ 
ในส่วนของงานความก้าวหน้าอาคารส านักงานเลขาธิการวุฒิสภา และห้องประชุมวุฒิสภา ในส่วน
ของพื้นท่ีเร่งรัด ส าหรับการย้ายท่ีท าการเฉพาะในส่วนของอาคารฝั่งวุฒิสภา ปลายปีพุทธศักราช 
๒๕๖๑ นี้ โดยปัจจุบันการด าเนินงานโครงการก่อสร้างฯ มีความคืบหน้าผลงานสะสมรวมท้ังโครงการ
คิดเป็น ๔๘.๑๕ เปอร์เซ็นต์ 
 
 
The Secretariat of the Senate building and the Senate Chamber building 
construction progress. 
 
On Wednesday 13 June 2018, at 10.00 a.m., Secretary to Commissioner on  
Procurement Audit of the New Parliament Construction with Components visited 
site of the Secretariat of the Senate building and the Senate Chamber building to 
monitor the progress of construction. This area considers to be accelerating area as 
some part of the office of the Senate would be moved in by the end of 2018. At 
present, the cumulative percentage of construction progress is 48.15.   
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