
The overall construction progress is 54.02 

On Thursday 8 November 2018, at 09.30 hrs., the meeting of the Commission on 
Procurement Audit of New Parliamentary Construction with Components, the 38th meeting 
(38/2018) at the Meeting Room No.101, 2nd  floor of Kiak Kai Office. Mr. Suchart Rojthongkhum,  
Deputy Secretary -General of the Secretariat of the House of Representatives chaired the 
meeting to acknowledge the construction progress on 2 November 2018. The overall construction 
progress is 54.02  

สรุปความก้าวหน้าของโครงการฯ คิดเป็นร้อยละ ๕๔.๐๒  

วันพฤหัสบดีที่ ๘ พฤศจิกายน ๒๕๖๑ เวลา ๐๙.๓๐ น. ประชุมคณะกรรมการตรวจการจ้าง
โครงการก่อสร้างอาคารรัฐสภาแห่งใหม่ พร้อมอาคารประกอบ ครั้งที่ ๓๘/๒๕๖๑ ณ ห้องประชุมหมายเลข 
๑๐๑ ชั้น ๒ ส านักงานสนามเกียกกาย โดยมีนายสุชาติ โรจน์ทองค า รองเลขาธิการสภาผู้แทนราษฎร ในฐานะ
ประธานคณะกรรมการฯ เป็นประธานการประชุมในครั้งนี้ ที่ประชุมรับทราบสรุปความก้าวหน้าของโครงการฯ 
ณ วันที่ ๒ พฤศจิกายน ๒๕๖๑ ผลงานโดยรวมทั้งโครงการ คิดเป็น ๕๔.๐๒ เปอร์เซ็นต ์

 

 

Photo : New Parliamentary Building Construction Project (Front) 
Source: The Official Facebook Page on the New Parliament Construction Project 


